Page 1

SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENTAL CONTROL

L SCOPE OF WORK

A. DEFINITIONS:
For the purposes of this solicitation the following terms and definitions shall apply:

1.

8.

Active Corrective Action: The scope of work to be implemented under this solicitation as defined in the
Technical Specification Package (Section .A.15),

Area of Concern: The horizontal and vertical area, identified in the Appendix, in which concentrations
of petroleum chemicals of concern have been quantified and/or can be relatively determined by actual
data and subsequent interpretation using accepted scientific principles.

ACQAP: Annual Contractor Quality Assurance Plan.

Catastrophic Qccurrence: An event (e.g., hurricane) that results in a declared state of emergency and
directly and substantially affects the Site Rehabilitation Contractor's operations at a site.

Chemicals of Concern {CoC): Specific petroleum constituents that are identified for monitoring and
corrective action.

Corrective Action Completion Time {CACT): The time in months, submitted by the Site Rehabilitation
Contractor, and acceptable to the South Carolina Department of Health and Environmental Control
{DHEC), necessary to reduce CoC concentrations to below site-specific target levels (S5TLs), verify
attainment of all payment milestones as set forth in Section Il.A.9, and remove and/or properly
abandon assessment and corrective action components (wells, treatment lines, etc.) as determined by
DHEC. All activities must be completed within 5 years of the Financial Approval Date. Any request for
an extension beyond the 5 year time frame must be made in writing by the Owner/Operator and the
Corrective Action Completion Time may be extended with a written no cost extension granted by
DHEC.

Corrective Action Cost: The total amount established via the procurement process to complete the
scope of work/specifications detailed in the solicitation unless otherwise modified pursuant to the
terms of this solicitation.

Corrective Action Plan (CAP): A document submitted by the Site Rehabilitation Contractor that outlines
and details proposed corrective action(s) and contains a timetable consistent with the CACT, to include
any subsequent CAP addendums or amendments.

Corrective Action Plan Implementation Date: The date on which the Site Rehabilitation Contractor
initiates corrective action {i.e. physical treatment activities such as excavation, extraction, injection, etc.)
under the approved CAP. The date must be within 30 days of receipt of a Notice to Proceed issued by
DHEC.

10. Day: For the purpose of this solicitation, any reference to day(s) will be intended as calendar day(s) and

11.

not business day(s).

Eree-Phase Pr FPP): Petroleum lighter than water non-aqueous phase liquid (LNAPL) identified
for monitoring and corrective action.
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12. Payment Milestone: Milestones set forth in Section I1.A.9 of this solicitation for which the Site
Rehabilitation contractor will receive payment under the Technical Specifications Package based on
achieving the SSTLs identified in the appendix.

13. Quality Assurance Program Plan for The Underground Storage Tank Management Division (UST QAPP):

The UST QAPP Revision under implementation at the time this solicitation is posted.

14. Site Incentive Period: The period of time in months established by DHEC during which the payment
milestones as set forth in Section 11.A.9 must be achieved (see Section I1.B.3 in order to qualify for the
Early Completion Incentive.

15. Technical Specifications Package: This solicitation document, to include the attached appendix, which
provides site-specific information and defines the scope of work to be completed at the site(s) under
this solicitation.

B. SOLICITATION STATEMENT

The Underground Storage Tank (UST) Management Division of DHEC is seeking services on behalf of Chris
E Keever to perform active corrective action of a petroleum release or petroleum releases at a regulated
underground storage tank site in accordance with the payment milestones as set forth in Section 11.A.9.
The objectives are to prevent significant further migration of CoC and to reduce CoC concentrations to or
below SSTLs established by DHEC. All Applicants must be SCDHEC-certified Class | Site Rehabilitation
Contractors and must remain in compliance with R.61-98 for the duration of the CACT.

C. SCHEDULE OF DELIVERABLES
The following table summarizes the deadlines for deliverables associated with this solicitation:

Please note that DHEC must be notified 15 calendar days prior to any activities to be conducted at the

site.
DELIVERABLE DUE DEADLINE
Questions By 5:00 pm on May 29, 2019
Financial Approval Form By 5:00 pm on June 17, 2019 in sealed envelope
UST QAPP Contractor Addendum or Site- 15 days from receipt of the Financial Approval Letter
Specific Work Plan for Initial Monitoring
Report
Initial Monitoring Report Within 45 days from approval of UST QAPP Contractor

Addendum or Site-Specific Work Plan for Initial
Monitoring Report

CAP and UST QAPP Contractor Addendum or | Within 30 days of receipt of Notice to Proceed from
Site-Specific Work Plan for Corrective Action | DHEC for CAP Preparation

CAP Implementation Within 30 days of receipt of Notice to Proceed from
DHEC for CAP Implementation
CAP Implementation Report Within 60 days of receipt of Notice to Proceed from

DHEC for CAP Implementation

Corrective Action System Evaluation Report Semi-annually with initial sampling to accur 90 days
(CASE Report) after CAP Implementation and report due within 30
days of sampling. Semi-annually with initial report due
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within 80 days of the CAP Implementation Report or
other schedule approved by DHEC

Water Supply Well Sampling Results Quarterly with first sampling occurring 90 days from
date of CAP Implementation and report due within 30
days of sampling.

Update UST QAPP Contractor Addendum or | First quarter of each year or as needed until
Site-Specific Work Plan for Corrective Action | completion of corrective action

Demobilization and Site Restoration Within 60 days of receipt of Notice to Proceed from
DHEC for Demobilization and Site Restoration

D. SITE SPECIFIC INFORMATION

The scope of work defined in this solicitation is to be implemented at Stop N Shop 1, 503 West Main Street,
Andrews, SC 29510, UST Permit #12402 for the release reported on December 23, 1991. A copy of the

technical file will be available on-line at htips://scdhec.gov/environment/land-management/underground-

storage-tanks/release-assessment-clean/active-corrective-0 until the CAP is approved. The technical file
may also be reviewed at the Freedom of Information (FO!) Office located at the Sims/Aycock Building, 2600

Bull Street, Columbia, SC (803-898-3882). Appointment(s) to view the technical file may be scheduled
on weekdays between the hours of 8:30 A.M. to 5:00 P.M. by calling the FOI Office at 803-898-3882. A
brief technical summary, including maps and data tables, is attached in the Appendix. UST Site
Rehabilitation Contractors are strongly encouraged to review the file(s) to ensure a complete
understanding of corrective action requirements. DHEC will presume, upon submittal of an offer, that the
UST Site Rehabilitation Contractor has reviewed and understands all available information in the technical
file.

Il. SOLICITATION REQUIREMENTS
A. GENERAL REQUIREMENTS

1. PAYMENT PERIOD: The payment period will be effective from the date of financial approval until
corrective action is complete as outlined in this solicitation.

2. EQUAL OPPORTUNITY EMPLOYMENT: Site Rehabilitation Contractors must agree to make positive
efforts to employ women, minorities, and minority-owned businesses.

3. AMENDMENTS: All amendments to this solicitation shall be in writing from DHEC. DHEC shall not be
legally bound by any amendment, interpretation or settlement that is not in writing.

4. RESTRICTION: The only official contact person at DHEC during the solicitation and financial approval
process is Stephanie Briney. Site Rehabilitation Contractors are not to contact any other DHEC
personnel or other contractors.

5. FINANCIAL APPROVAL: The UST Owner/Operator has the right to select 8 SCOHEC-certified Class |
Site Rehabilitation Contractor to perform corrective action in accordance with the SUPERB Act (S.C.
Code Ann. §§ 44-2-10 et seq.) and is not limited to Site Rehabilitation Contractors who respond to this
solicitation. Therefore, financial approval may be made to a Site Rehabilitation Contractor who has
been selected by the Owner/Operator but has not responded to this solicitation. The financial
approval will be for the reasonable cost as defined in Section Il.A.6. The selected Site Rehabilitation
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Contractor must agree to make positive efforts to employ women, minorities, and minority-owned
businesses. Pursuant to 5.C. Code Ann. § 44-2-120(B), the Owner/Operator is ultimately
responsible to DHEC for the actions of their selected Site Rehabilitation Contractor.

Therefore, DHEC will pursue enforcement actions against the Owner/Operator if their selected
Site Rehabilitation Contractor does not make satisfactory progress towards achieving the
payment milestones as outlined in Section 11.A.9.

6. REASONABLE COST: The lowest corrective action cost submitted in response to the solicitation will
determine the reasonable or SUPERB-allowable cost to complete corrective action as defined by the
solicitation. DHEC reserves the right to reject any and all submitted Financial Approval Forms that
propose Corrective Action Costs that are not advantageous to the State of South Carolina, that
propose a CACT that is not protective of public health and the environment, and that propose
remediation technology(ies) or method(s) that cannot be permitted in the State of South Carolina
and/or that are not protective of public health and the environment.

7. SITE WORK VERIFICATION: The Site Rehabilitation Contractor will be required to treat the area of
concern as defined in Section I.A.1. and as shown in the Appendix (Figure 2). Verification that interim
payment milestones have been achieved will be based upon sampling results from the SSTL wells
and sampling points listed in the Appendix. Verification that the final payment milestone has been
achieved will be based upon sampling results from all wells and sampling points listed in the
Appendix and additional verification wells to be installed at locations and depths designated by DHEC
(see Section 111.B.11 for more details). Itis understood that seasonal fluctuations in CoC
concentrations will occur. Itis the intent and purpose of this corrective action to prevent further
degradation of the aquifer by continued migration of CoC into areas not previously impacted. If the
corrective action allows CoC to migrate into areas not previously impacted, the Site Rehabilitation
Contractor will be responsible for completing assessment activities necessary to redefine the
impacted areas and for providing amendments to their CAP to address the additional impact.

8. REPORTS: Reports are to be submitted to DHEC on, or prior, established due dates unless otherwise
approved by DHEC. Deliver one electronic copy of each plan and report to: SCDHEC, Bureau of Land
and Waste Management, UST Management Division 2600 Bull Street, Columbia, SC 29201. The copy
should be submitted on a compact disk (CD) in Personal Data Format (PDF). All data tables should be
in MS Excel or comparable format. One copy of each plan and report must be delivered to each
party listed on the Distribution List included in the Appendix. The copy can be electronic or paper as
agreed upon by the party and the Site Rehabilitation Contractor. Based on permitting and other
requirements, additional copies of plans and reports may be required by DHEC. DHEC will notify the
Owner/Operator of the exact number of copies of each document to be submitted.

9. INVOICING: Invoices will be submitted to SCDHEC, Bureau of Land and Waste Management, UST
Management Division, ATTN: Financial Section, 2600 Bull Street, Columbia, SC 29201, using the
S5CDHEC Corrective Action (CA) Invoice form. An initial invoice must be received at the above address
within 4 months of financial approval or funds will be uncommitted as required by S.C. Code Ann. §
44-2-40(B}). If funds are uncommitted, the invoice will be held until funds become available.
Payment will only be made for achieving the payment milestones as specified in Section Il.A.9.
No partial payments will be made except as outlined in Section lI1.B.4. Payment will be made on
a pay-for-performance basis as follows:

a. Payment of 35% of the total Corrective Action Cost will be made within 90 days following DHEC's
receipt of an invoice and documentation that the Site Rehabilitation Contractor has completed
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the CAP implementation. All corrective action activities must be as described in the CAP and are
subject to the limitations of S.C. Code Ann. § 44-2-40. The implementation should be documented
in the CAP Implementation Report. The CAP Implementation Report must include the
construction logs for all injection and/or extraction wells installed in accordance with the CAP.

b. Payment of 65% of the total Corrective Action Cost will be made based on achieving interim CoC
concentration reduction payment milestones as verified in the SSTL wells and sampling points
listed in the Appendix. Payments will be made upon receipt of invoices and documentation that
the Site Rehabilitation Contractor has achieved interim payment milestones of 60%, 90%, and
100% reduction of total CoC concentration above the SS5TLs by the implementation of
corrective action as outlined in the CAP and including any subsequent CAP addendums or
amendments, The CoC concentrations and SSTLs are listed in the Appendix.

1) The first interim concentration reduction payment milestone will be achieved when 60% of
the total CoC concentration above SSTLs in the SSTL wells and sampling points listed in the
Appendix is removed. The formula listed in the site rehabilitation section of the UST QAPP
will be used to calculate the percent total concentration reduction. Payment of 10% of the
Corrective Action Cost will be made upon confirmation by CASE report or by verification (see
Section 111.B.11 for the method of verification) that at least 60% of the total CoC concentration
above SSTLs has been removed.

2) The second interim concentration reduction payment milestone will be achieved when 90%
of the total CoC concentration above 55TLs in the S5TL wells and sampling points listed in the
Appendix is removed. The formula listed in the site rehabilitation section of the UST QAPP
will be used to calculate the percent total concentration reduction. Payment of 15% of the
Corrective Action Cost will be made upon verification {see Section II1.B.11 for the method of
verification) that at least 90% of the total CoC concentration above S5TLs has been removed.
Achievement of this payment milestone must be verified in accordance with Section
n.B.11.

3) The final payment milestone will be achieved when 100% of the total CoC concentration
above the SSTLs (at the time the bid is posted) in the SSTL wells and sampling points listed in
the Appendix has been verified to have been remaved in accordance with Section 111.B.11
AND site Restoration has been completed in accordance with Section 111.B.12-14. Payment

for the 100% removal of CoC above SSTLs and for Site Restoration will be made

a. 35% of the total Corrective Action Cost is allocated for achievement of 100% CoC
concentration removal above SSTLs. 100% removal of CoC concentrations above SSTLs
must be verified (during the second 100% verification quarter) in accordance with
111.B.11 following two consecutive quarters with all corrective action activities
completely ceased in order for DHEC to issue a written Notice to Proceed for site
restoration. CoC concentrations must not exceed SSTLs in all wells and sampling points
listed in the Appendix, in all verification wells, and at any point in the area of concern.

b. 5% of the Corrective Action Cost is allocated for site restoration and will be paid upon
DHEC's receipt of an invoice, verification in accordance with Section 1Il.B.11 that 100% of
COC concentrations above 55TLs have been removed (30% of Corrective Action Cost), and
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verification, by a final inspection by DHEC, that all assessment and corrective action
components {e.g., piping, wells, trenches, etc.) have been removed from the site or
properly abandoned (see Section 111.B.11-14 for more details), and the facility and
associated adjacent properties have been restored to the condition that existed prior to
assessment and corrective action (Section |11.B.13) (5% of Corrective Action Cost). Site
restoration must be completed within 60 days from receipt of a Notice to Proceed
from DHEC confirming that 100% CoC concentration above the SSTLs is verified to
have been removed and site restoration may proceed.

10. REVISION OF SSTLS: SSTLs listed in the Appendix/Appendices have been established based on site

11,

conditions and existing receptors at the time of Technical Specification Package solicitation. DHEC
reserves the right to revise the SSTLs (in effect reducing the work scope) at any time during the CACT
if deemed appropriate as long as SSTLs do not become more stringent. Revision of SSTLs does not
constitute modification of this Technical Specification Package. Revision of SSTLs may result in
cancellation of this Active Corrective Action in accordance with Section 11.A.11. If revision of
S5TLs results in Active Corrective Action cancellation, payment will be reduced in accordance
with the actual CoC mass reduction percentage achieved when compared to the SSTLs at the
time this solicitation was posted. If 100% of the revised SSTLs have been achieved, and site
restoration is completed, 5% of the total corrective action cost will be paid. This final 5% of the
Corrective Action Cost will be paid upon DHEC's receipt of an invoice, and verification in accordance
with Section [11.B.11, that 100% CoC mass reduction when compared to the revised SSTLs has been
achieved, and by a final inspection by DHEC, that all assessment and corrective action components
(e.g., piping, wells, trenches, etc.) have been removed from the site or properly abandoned (see
Sections 1Il.B.12-14 for more details), and the facility and associated adjacent properties have been
restored to the condition that existed prior to assessment and corrective action (Section 111.B.13). Site
restoration must be completed within 60 days from receipt of a Notice to Proceed from DHEC
confirming that 100% reduction of CoC mass when compared to the revised SSTLs has been
achieved and site restoration may proceed.

LIMITATIONS: The approved Corrective Action Cost will be final and will not be increased for
any reason (e.g., unanticipated iron fouling of a system, wells clogging because of biological
activity or sediments, damage by lightning, increased subcontractor costs, loss of utilities,
modification to the system to meet the payment milestones, etc.) with the exception of: 1)
unforeseen subsurface conditions as determined solely at the discretion of DHEC or 2)
identification of additional CoC from a confirmed release that occurs subsequent to financial
approval and that adversely impacts corrective action as determined by DHEC. Payment will
only be made for achieving the payment milestones as set forth in Section 11.A.9. No interim
or partial payments will be made once corrective action is initiated, except as outlined in
Section lIl.B.4. Once Active Corrective Action has been initiated, and in the event of a
cancellation due to any of the conditions described in this Section, final payment, if
appropriate, will be a percentage of the Corrective Action Cost as determined by DHEC. The
percentage of the Corrective Action Cost will be reduced in accordance with the actual
percent total CoC concentration reduction when compared to the SSTLs at the time the
solicitation is posted, based upon last sampling results, as verified by DHEC in accordance with
Section 111.B.11, from all wells and sampling points listed in the Appendix and all verification
wells, less the amount previously paid. Contractor-owned items used on-site for the corrective
action that are damaged or destroyed by acts of nature, improper maintenance or handling, theft or
vandalism will not be replaced or reimbursed by the SUPERB Account. The Site Rehabilitation
Contractor cannot delay progress or suspend corrective action activities at the site without written
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12

approval from DHEC based upon a claim of a suspected new petroleum release from the UST
system. Unless directed otherwise by DHEC, the Site Rehabilitation Contractor must continue to
perform corrective action activities under this solicitation during any period of time during which a
new petroleum release from the UST system is being investigated. The Site Rehabilitation Contractor
must clearly demonstrate sufficient evidence of the release in the form of analytical test results or
other demonstrative evidence to DHEC. The determination that a new petroleum release from the
UST system has occurred that post-dates the financial approval, and that adversely impacts
corrective action at the site, is the sole discretion of DHEC. In the event that all payment
milestones are not achieved within the CACT stated in Section IV.B.4 this Active Corrective
Action may be cancelled, and the Owner/Operator will be held to the requirements in Section
1LA.5.

PERIODIC MEETINGS; DHEC may require periodic meetings, as necessary, with the selected Site
Rehabilitation Contractor via teleconference, at DHEC, or at the site to verify progress of the
Corrective Action.

B. SPECIFIC REQUIREMENTS

1.

2.

SCOPE OF SOLICITATION: This solicitation is for corrective action at one site in South Carolina.
a. The CACT for the site shall be entered on the Financial Approval Form in Section IV.B.

1) Time is of the essence in completing the site work to restore the aquifer and
protect human health and the environment. Therefore, the UST Site
Rehabilitation Contractor is encouraged to strive for efficient corrective action
methods and to propose the shortest practical completion time for the site.

2) The UST Site Rehabilitation Contractor shall enter the number of months in the
space provided for the site in Section IV.B.

INQUIRIES A copy of the technical file will be available on-line at

glg_a_niaﬁwnegmej_untll the CAP is approved The techmcal file may also be rewewed at the FOI
Office located at the Sims/Aycock Building, 2600 Bull Street, Columbia, SC 29201 (803-898-3882). All
questions or requests for information must be submitted in writing to Stephanie Briney, FAX number
(B03) 898-0673, in accordance with the date specified in Section I.C. After this date, no further
questions or requests for information will be addressed. A written response will be provided.

PROVISION FOR EARLY COMPLETION INCENTIVE: DHEC will pay the Site Rehabilitation Contractor an
incentive of 10% of the Corrective Action Cost for early completion, subject solely to the conditions
set forth in this provision. Payment will be made if the payment milestones have been metin
accordance with the terms and conditions of this solicitation prior to the end of the Site Incentive
Period, as established by DHEC and verified in accordance with Section I11.B.11.

The Site Incentive Period will commence on the CAP Implementation Date. A month starts at
00:00:00 hours on the CAP Implementation Date and ends at 23:59:59 hours preceding the same day
of the following month. Months will be counted consecutively from the CAP Implementation Date.
Following implementation, DHEC will notify the Owner/Operator in writing of the closing date of the
Site Incentive Period.
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The Site Incentive Period will not be adjusted for any reason, cause, or circumstance whatsoever,
regardless of fault, save and except: 1) in the instance of a catastrophic occurrence (e.g., hurricane)
that results in a declared state of emergency and that directly and substantially affects the Site
Rehabilitation Contractor's operations at a site and results in unavoidable delay of the corrective
action or 2) an unforeseen condition following financial award to which DHEC has been notified in
writing by the Site Rehabilitation Contractor and as DHEC has approved in writing. In the event of a
catastrophic occurrence or unforeseen condition on a specific site, DHEC shall determine the number
of months reasonably necessary to extend the Site Incentive Period due solely to such catastrophic
occurrence or unforeseen condition, Any amendments to the Site Incentive Period will be provided
to the Owner/Operator in writing.

The parties anticipate that routine delays may be caused by or arise from any number of events
during the course of corrective action, including, but not limited to: work performed, work deleted,
supplemental agreements, delays, disruptions, differing site conditions, utility conflicts, design
changes or defects, extra work, right-of-way issues, permitting issues, actions of suppliers,
subcontractors, or other Contractors, actions by third parties, revision of the work scope by the Site
Rehabilitation Contractor, weather, weekends, holidays, suspensions of the Site Rehabilitation
Contractor's operations, or any other such events, forces or factors experienced in environmental
work. Such delays or events, and their potential impacts on performance by the Site Rehabilitation
Contractor are specifically contemplated and acknowledged by the Site Rehabilitation Contractor
upon entering into this Active Corrective Action, and shall not affect the Site Incentive Period or
incentives set forth in this Section. Further, any and all costs or impacts whatsoever incurred by the
Site Rehabilitation Contractor to complete corrective action within the Site Incentive Period, whether
successful or not, shall be the sole responsibility of the Site Rehabilitation Contractor in every
instance.

The Site Rehabilitation Contractor shall have no rights under the Technical Specifications Package to
make any claim arising out of this incentive provision except as is expressly set forth in this provision.

The Site Incentive Period for Stop N Shop 1, 503 West Main Street, Andrews, SC 29510, UST Permit
#12402 is 36 months.

lll. SPECIFICATIONS FOR CORRECTIVE ACTION
A. GENERAL SPECIFICATIONS

1. SUBMITTALS: All UST Site Rehabilitation Contractors must submit a compieted Financial Approval
Form. All submittals must be either hand-delivered or mailed in a sealed envelope to SCDHEC, UST
Management Division, 2600 Bull Street, Columbia, SC 29201, ATTN: Stephanie Briney. The envelope
must be marked as a Financial Approval Form for Stop N Shop 1, UST Permit #12402. The Form
outlines an approach to achieve the payment milestones as set forth in Section 11.A.9 (i.e. reduction of
each CoC to SSTL) and contains the following elements:

a. Adescription of the proposed treatment method(s) or technology(ies) for corrective action.

b. The amount of time in months to meet the payment milestones, install verification wells, and
remove or abandon all assessment and corrective action components,
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C. The total Corrective Action Cost (in U.S. dollars) to meet the payment milestones and to remove or
abandon all assessment and corrective action components.

2. MINIMUM REQUIREMENTS: Corrective action will be considered complete when: 1) the CoC

concentrations are verified to be at or below SSTLs in all wells and sampling points listed in the
Appendix, in all verification wells, and at any point in the area of concern for two consecutive
quarters; 2) alt assessment and corrective action components (e.g., piping, wells, trenches, etc.) have
been removed from the site or are properly abandoned; and 3) the facility and associated adjacent
properties have been restored to the condition that existed prior to assessment and corrective action
in accordance with Section 111.B.13. See Section [11.B.11. for the method of verification. Pursuant to R.
61-98, all site rehabilitation activities associated with a UST release must be performed by an
SCDHEC-certified Class | Site Rehabilitation Contractor. The Site Rehabilitation Contractor will be
required to adhere to all applicable portions of UST QAPP and the Site Rehabilitation Contractor's

ACQAP. A copy of UST QAPP is available at https://scdhec.gov/environment/land-
waste/underground-storage-tanks/release-assessment-clean/quality-assurance_ All CAPs and reports

must be sealed by a Professional Engineer or Professional Geologist registered in the State of South
Carolina. All engineering reports, drawings, and plans must be sealed by a Professional Engineer
registered in the State of South Carolina. All laboratory analysis for CoC must be performed by an
SC-certified laboratory. All monitoring, verification, injection and/or extraction wells must be
installed and abandoned by an SC-certified well driller. All applicable certification, training, permits,
applications, and fees associated with well installation; injection, discharge, treatment, or
transportation of groundwater, air, or soil; construction or operation of a corrective action system;
and any other action requiring a permit are the responsibility of the Site Rehabilitation Contractor.
Any required business or occupation license and occupational safety and health training (e.g., OSHA)
as defined by the laws and regulations of the United States of America, the State of South Carolina,
the county or city is also the responsibility of the Site Rehabilitation Contractor. The terms and
conditions of all applicable permits will be met. Any contaminated soil or construction debris,
contaminated water, and FPP must be properly transported and disposed of, or treated at, an
approved facility with prior approval from DHEC. Any costs for utilities construction and service
{electric, telephone, sewer, etc.) required by the corrective action are the responsibility of the Site
Rehabilitation Contractor.

B. PERFORMANCE REQUIREMENTS

1

UST QAPP CONTRACTOR ADDENDA/SITE-SPECFIC WORK PLANS: The Site Rehabilitation Contractor
must submit a UST QAPP Contactor Addendum or Site-Specific Work Plan for the Initial Monitoring
Report within 15 days from the date of financial approval. The Addendum or Work Plan for the
Initial Monitoring Report must be approved by DHEC prior to initiation of work at the site, A UST
QAPP Contractor Addendum or Site-Specific Work Plan for corrective action must be submitted with
the CAP. The Addendum or Work Plan must be updated during the first quarter of each year or as
needed until completion of corrective action.

CORRECTIVE ACTION PLAN: The Site Rehabilitation Contractor must complete and submit a detailed
CAP and UST QAPP Contractor Addendum or Site-Specific Work Plan for corrective action within 30
days from receipt of a Notice to Proceed from DHEC for CAP preparation. Copies of the CAP must be
distributed in accordance with Section I1l.A.8. The CAP must define the method(s) and technology(ies)
proposed to achieve corrective action goals in a manner that is consistent with the CACT submitted
by the Site Rehabilitation Contractor. The corrective action method(s) or technology(ies) must be
designed to prevent vapors from entering onsite or adjacent structures. It must be shown, by
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use of scientific models, computations, or discussion, how CoC concentrations will be reduced by
each method and technology proposed. Any assumptions used in a model will be listed or shown, as
well as appropriate references. The use of existing monitoring well(s) for injection, extraction,
or FPP recovery purposes is not allowed. Accordingly, the CAP may propose installation of
additional injection, extraction, or compliance wells. General construction details will be included in
the CAP (e.g. install 4 extraction wells, install 8 injection wells, excavate 3,000 cubic yards of impacted
soils, etc.) as well as details of assessment and corrective action component abandonment and/or
removal.

A corrective action timetable that includes demobilization and site restoration (Sections 111.B.12-14)
will be provided by the Site Rehabilitation Contractor. As corrective action is required to be
completed within 5 years from financial approval, the submitted timetable shall not exceed 5 years in
any case. The timetable shall itemize when the Site Rehabilitation Contractor expects to meet the
60%, 90%, and 100% interim payment milestones. During corrective action implementation, this
timetable may be adjusted (as approved in writing by DHEC) if circumstances beyond the control of
the Site Rehabilitation Contractor arise. Any request for an extension beyond the five year time frame
must be made in writing by the Owner/Operator and the CACT may be extended with a written no
cost extension granted by DHEC. Any extension request or submittal of a revised timetable should
include an updated CACT. If the Site Rehabilitation Contractor fails to meet the interim goals in the
proposed time frames, this Active Corrective Action may be cancelled, and the Owner/Operator will
be held to the requirements in Section II.A.5.

DHEC will review the CAP and initiate a public notice period for a maximum of 30 days. The names
and addresses of the owners of all impacted properties and all properties located adjacent to the
impacted properties are provided in the Appendix. The Site Rehabilitation Contractor may be
required to attend and provide input at one or more public meetings upon request by DHEC. Any
CAP amendments and modifications resulting from the public notice must be submitted within 15
days of notification by DHEC. The CAP and any amendments or modifications must be sealed by a
qualified Professional Geologist or Engineer registered in the State of South Carolina. The UST
Owner/Operator and any other affected property owners will be consulted and will approve the
location of the corrective action system. Any aboveground part of the system that is to remain on-
site for longer than 30 contiguous days must be secured within a fenced area or building.

3. PERMIT APPLICATIONS: The Site Rehabilitation Contractor must complete and submit all applications
for permits (injection, NPDES, BAQC modeling form, thermal treatment, construction, etc.) with the
CAP to the appropriate DHEC program areas. All submitted applications must comply with the
requirements of the respective permitting program. Any required permit changes or corrections will
be submitted within 15 days of notification by DHEC.

4. INITIAL MONITORING REPORT: Prior to CAP preparation, the Site Rehabilitation Contractor must
submit an Initial Monitoring Report to DHEC documenting CoC concentrations and potentiometric
conditions in all wells and sampling points listed in the Appendix. The report will be due within 45
days after receipt of the UST QAPP Contractor Addendum or Site-Specific Work Plan approval from
DHEC. The report should include color photographs with date stamp of the facility/site and
surrounding properties to provide documentation of the condition of the facility/site prior to
implementation of any corrective action activities. Copies of the Initial Monitoring Report must be
distributed in accordance with Section 11.A.8.
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Naturally occurring conditions may cause CoC concentrations to increase or decrease. For the
purpose of this solicitation, the total CoC concentration for all wells and sampling points listed in the
Appendix may reasonably increase up to 150% or decrease as much as 50%. If the total CoC
concentration in the wells and sampling points listed in the Appendix increases more than 150%
percent based on initial sampling, or if measurable (>.01') FPP that has not been previously
documented in any report is detected during the initial sampling event, the Site Rehabilitation
Contractor may request in writing that financial approval be cancelled. If any of these conditions
are identified during initial sampling, the Site Rehabilitation Contractor will notify DHEC
within 2 days of identification and will submit written documentation within 5 days of
notification requesting a decision from DHEC on continuance or discontinuance of the Active
Corrective Action. If total COC or FP increase more than 150% or decrease more than 50%
during the initial sampling event, sampling and analytical results of the Initial Monitoring
Report will be verified by DHEC. The verification sampling event will be conducted by DHEC or
DHEC's agent. Financial approval will be cancelled and the Site Rehabilitation Contractor will be
reimbursed based on the following rate schedule if DHEC discontinues this Active Corrective Action:

Table 4.1 - Reimbursement Rate Schedule

Subcontract Costs* Invoice + 12%
Personnel mobilization $423.00
Groundwater sample collection-purge $60.00 per well
Groundwater sample collection-no-purge $28.00 per well
Groundwater sample collection-low flow $91.00 per well
Field blank $24.60

Gauging FPP $7.00 per well
Contaminated water disposal $0.56 per gallon
FPP disposal $0.50 per gallon
UST QAPP Contractor Addendum preparation | $250.00
Site-Specific Work Plan preparation $150.00

* Includes laboratory, drilling, electrical, etc.

If the total CoC concentration in the wells and sampling points listed in the Appendix decreases more
than 50% based on initial sampling, DHEC may cancel financial approval. The Site Rehabilitation
Contractor will be notified of the cancellation by certified letter and must submit an invoice for the
appropriate items listed in the rate schedule within 20 days from receipt of the letter, If financial
approval is cancelled prior to the receipt of the Notice to Proceed for CAP preparation due to any of
the conditions described in this Section, final payment will be made for work actually conducted in
accordance with Table 4.1 above.

5. CORRECTIVE ACTION PLAN IMPLEMENTATION: After the CAP, UST QAPP Contractor Addendum, or
Site-Specific Work Plan, and all permit applications are reviewed and approved in accordance with
the UST QAPP and the Site Rehabilitation Contractor's ACQAP, and R.61-92, Section 280.66, the DHEC
UST Management Division will issue a Notice to Proceed with CAP implementation. CAP
Implementation must not proceed until 2 written Notice to Proceed is received from the UST
Management Division. The Site Rehabilitation Contractor will implement the CAP within 30 days of
receipt of the Notice to Proceed and any required permit to construct. If the CAP is not implemented
in 30 days, a penalty of $100 per day will be assessed for each calendar day late unless the Site
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Rehabilitation Contractor obtains written approval from DHEC regarding a change in the
implementation schedule. Any assessed penalty amounts will be deducted from the initial payment.
If any problem with CAP implementation occurs, the Site Rehabilitation Contractor will notify DHEC
within 24 hours of problem identification and will submit written documentation within S days of
notification. Disruption to the normal business at the site will be kept to a minimum. Any
modification, relocation, disturbance, or destruction of physical structures or features as a result of
CAP implementation must be approved in writing by the affected property owner prior ta CAP
implementation. Upon completion of any required construction, DHEC will inspect the corrective
action system and issue a permit to operate. The Site Rehabilitation Contractor will, at all times, keep
the site free from waste materials and rubbish related to corrective action and maintain the site in a
neat and workmanlike condition for the duration of the corrective action. All contaminated soil and
construction debris, contaminated water, and FPP generated on-site will be removed from the site
promptly. Manifests documenting the proper disposal of contaminated soil and construction debris,
contaminated water, and FPP must be included in the appropriate report. The Site Rehabilitation
Contractor will repair and/or restore the site/facility to the condition that existed prior to CAP
implementation and as documented by the photographs included in the initial Monitoring Report in
accordance with |1.B.4. Any deviation in returning the site/facility to the condition that existed prior
to CAP implementation must be documented in writing by the Site Rehabilitation Contractor and
signed by the Owner/Operator and property owner. If the CAP has been implemented and
physical treatment activities performed, the Owner/Operator will be required to complete the
Active Corrective Action unless conditions outlined in Section Il.A.11 are encountered.

Implementation of the CAP is not authorized until the Site Rehabilitation Contractor receives a Notice
to Proceed from DHEC. If unauthorized implementation occurs, DHEC will not reimburse related
costs incurred by the Site Rehabilitation Contractor from the SUPERB Account, and the Corrective
Action Cost will be reduced by the amount of the incurred costs. If DHEC agrees with early
implementation to better protect human health in an emergency and provides approval in writing,
early implementation without any reduction to the Corrective Action Cost will be authorized,

A CAP Implementation Report will be due 60 days from receipt of the Notice to Proceed from DHEC
and shall include a description of work sufficient to document CAP implementation activities and the
associated dates of work.

6. PROPERTY ACCESS: The Site Rehabilitation Contractor will secure access to the site and adjacent
properties to gauge and sample wells and sampling points, and to install any corrective action
components, as required. The Site Rehabilitation Contractor will be responsible for corrective action
components installed on adjacent properties. Costs to repair or replace components of the
corrective action system damaged due to the actions of adjacent property owners cannot be paid by
the SUPERB Account,

7. START-UP: The Site Rehabilitation Contractor will initiate corrective action within 15 days of receipt of
a permit to operate, if required. Corrective action as defined in the CAP will begin upon start-up,
NOTE: The application of corrective action technologies or natural fluctuations in the water
table can mobilize FPP and cause possible appearance of FPP and/or elevated CoC
concentrations in non-SSTL wells and sampling points.

8. REPORTING: The Site Rehabilitation Contractor must complete and submit a CAP Implementation
Report within 60 days of receipt of the Notice to Proceed. The Site Rehabilitation Contractor must
also complete and submit a Corrective Action System Evaluation (CASE) report on a semi-annual



Page 13

SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENTAL CONTROL

10.

schedule. Sampling of all water supply wells listed in the Appendix must be conducted and reported
to DHEC on a quarterly schedule. The CAP Implementation Report and CASE reports will be
distributed in accordance with Section I.A.8. The first CASE report is due within 120 days of the CAP
Implementation Report. CASE reports must be submitted regardiess of the status of corrective
action activities.

All wells and sampling points listed in the Appendix will be sampled on a semi-annual schedule (see
Section 111.B.9 for sampling details) following submittal of the CAP Implementation Report. All water
supply wells listed in the Appendix will be sampled on a quarterly schedule.

CASE reports must include, at 8 minimum, all iterns stipulated in the Documents and Records section
and Active Site Rehabilitation Procedures section of UST QAPP and must include a summary of all
Corrective Action activities conducted to date and during the last reporting period. CASE reports
must also include any additional data required by permits {e.g., air analyses, wastewater effluent
analyses, etc.). The Site Rehabilitation Contractor will be provided with the proper report forms and
reporting format prior to CAP Implementation. DHEC will notify the Site Rehabilitation Contractor
regarding any revisions to the forms or format 60 days prior to the due date for the next CASE report.

SAMPLING: The Site Rehabilitation Contractor must collect water samples from all wells and
sampling points listed in the Appendix on a semi-annual schedule. Samples must be collected from
all water supply wells listed in the Appendix on a quarterly schedule. Do not sample wells and
sampling points containing measurable (>0.01') FPP. If measurable FPP is present, the thickness
of product and depth to groundwater must be recorded to the nearest 0.01. The sampling will be
conducted in accordance with applicable portions of UST QAPP and the Site Rehabilitation
Contractor's ACQAP. Additional samples (air, groundwater, effluent, soil) required by permits must
be collected in accordance with established Quality Assurance/Quality Control protocol and
submitted to an 5C-certified laboratory for analysis. The samples will be analyzed for parameters
stipulated in the permits. Sampling and analytical data for each sample (e.g., field sampling logs,
chain of custody forms, certificates of analysis, lab certification number) will be included in the CASE
report.

DISPOSAL: The Site Rehabilitation Contractor must properly dispose of all contaminated water,
contaminated soil, and FPP generated during corrective action. The Owner/Operator of the UST
facility will be considered the generator. Treatment and disposal must be conducted at an SCOHEC-
approved facility, and must be documented in the CASE reports.

QUALITY ASSURANCE & VERIFICATION: if the Site Rehabilitation Contractor anticipates that a
payment milestone has been achieved, the Site Rehabilitation contractor must conduct a gauging or
sampling event and submit the finalized gauging data or lab report electronically and via mail to
DHEC for review. DHEC will then schedule a gauging event or issue a directive for verification
sampling and schedule an On-Site Field Audit. DHEC must be allowed at least 15 calendar days in
order to schedule a time to conduct an On-Site Field Audit or verification of the gauging or sampling
event. Furthermore, the Site Rehabilitation Contractor will be allowed one verification attempt during
each reporting period for the 60%, 90%, and 100% payment milestones.

DHEC will require the Site Rehabilitation contractor to submit a finalized lab report documenting the
achievement of the 60% and 90% payment milestones. The Site Rehabilitation contractor will then be
required to conduct verification sampling to verify achievement of the first (60%) and second {90%)
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interim CoC concentration reduction payment milestones. During the 60% and 90% verification
sampling events DHEC must conduct an On-Site Field Audit to ensure adherence with the UST QAPP.,

Once sampling data indicate 100% CoC concentration reduction, the Site Rehabilitation Contractor
must completely suspend corrective action for 30 days, provide notification to DHEC with the
submission, electronically and via mail, of a finalized lab report to DHEC documenting the sampling
results. After 30 days, the Site Rehabilitation Contractor will sample all wells and sampling points
listed in the Appendix again to verify that the final (100%) CoC concentration reduction payment
milestone has been achieved and maintained, and submit a finalized lab report to DHEC
documenting the resulis of this 30 day post system shut off sampling event. If the payment milestone
is achieved and maintained, the date of the 30-day post system shut off sampling event will be
considered the start of the two-quarter, post-corrective action verification period. The Site
Rehabilitation Contractor will conduct quarterly sampling of all wells and sampling points listed in the
Appendix and all verification wells for two quarters. All sampling, analytical methods, and reporting
limits should be in accordance with Section I11.B.9, the Site Rehabilitation Contractor's ACQAP, and the
UST QAPP.,

The 100% CoC reduction payment milestone will require verification sampling to be conducted by
DHEC's Agent at the end of the two-quarter, post-corrective action verification period to confirm that
the 100% payment milestone has been maintained. In addition to the verification samples, DHEC
may provide up to three standards or prepared blanks for the Site Rehabilitation Contractor's
laboratory to analyze. Analytical data sets from the Site Rehabilitation Contractor's laboratory and
DHEC's laboratory will be compared. In the event of substantial variance (more than 15%) between
the sets, a second verification sampling event will be conducted with the Site Rehabilitation
Contractor. If the variance persists, all data sets and associated quality assurance/quality control
data will be provided to Laboratory Certification to determine the cause of the variance. The Director
of the UST Management Division will solicit input from Laboratory Certification, the UST Section
Manager, the UST Project Manager, and the Site Rehabilitation Contractor, and render a final decision
as to which data set will be used for verification. The Site Rehabilitation Contractor will be provided a
written record of the decision.

If sampling results show that the final (100%) CoC concentration reduction payment milestone has
not been maintained, and/or CoC concentrations exceed SSTLs in any verification well, corrective
action must be resumed. DHEC may require the Site Rehabilitation Contractor to propose a revised
corrective action strategy and timetable to achieve and maintain the payment milestone. The
strategy may require modification of the existing corrective action system. The post-corrective action
period will be suspended and corrective action will continue until the final (100%) CoC concentration
reduction payment milestone is again achieved. The Site Rehabilitation Contractor will again
suspend corrective action and sample all wells and sampling points after 30 days. If the payment
milestone is achieved and maintained, a new post-corrective action verification period will begin. The
aforementioned cycle of activity must be repeated until CoC concentrations remain at or below SSTLs
in all wells and sampling points listed in the Appendix and in all verification wells for 2 consecutive
guarters.

DHEC may require installation of five (5) verification well(s) during the post-corrective action
verification period at designated locations and depths. Costs for the verification wells will be
considered part of the Corrective Action Cost. SSTLs for the verification wells will be provided by
DHEC.
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11.

12

13.

DEMOBILIZATION: The Site Rehabilitation Contractor will disassemble and remove the corrective
action system and associated components installed as part of this Active Corrective Action including
piping, injection, or extraction wells, or utilities from the site within 60 days of a written Notice to
Proceed received from the UST Management Division confirming that the 100% CoC concentration
reduction payment milestone has been achieved and maintained for 2 consecutive quarters as
described in Section I1.B.11. Abandonment will be in accordance with the South Carolina Well
Standards and Regulations R. 61-71, the UST QAPP, and the Site Rehabilitation Contractor's ACQAP,
and accepted industry standards for abandonment of trenches and piping/utility runs.
Abandonment of any corrective action system, monitoring well, recovery well, remediation well, etc.,
may not proceed until a written Abandonment Directive is issued by the UST Management Division.
Disruption to the UST Owner/Operator’s or property owner's normal business will be kept to a
minimum.

SITE RESTORATION: The Site Rehabilitation Contractor must remaove or properly abandon all pre-
existing assessment and corrective action components (piping, monitoring wells, injection and/or
extraction wells, trenches, etc.) within 60 days of a written Notice to Proceed received from the UST
Management Division that the 100% CoC concentration reduction goal has been achieved and
maintained for 2 consecutive quarters as described in Section 1l.B.11. Abandonment will be in
accordance with the South Carolina Well Standards and Regulations R. 61-71, the UST Management
Division UST QAPP Revision and the Site Rehabilitation Contractor's ACQAP, and accepted industry
standards for abandonment of trenches and piping/utility runs. Abandonment of any corrective
action system, monitoring well, recovery well, remediation well, etc., may not proceed until a written
Abandonment Directive is issued by the UST Management Division. Disruption to the
Owner/Operator’s or property owner's business must be kept to a minimum. The Site Rehabilitation
Contractor must provide DHEC with documentation of the abandonment and disposal of any
remaining contaminated soil, contaminated groundwater, and FPP. Unless atherwise directed by
DHEC, the Site Rehabilitation Contractor will restore the site and adjacent properties to the
condition that existed prior to assessment and corrective action (e.g., repaving, reseeding,
etc.) as documented by the photographs included in the Initial Monitoring Report or other
written documentation detailing a variance from the conditions documented by the
photographs. Neither DHEC nor the SUPERB Account will be liable for any damages caused by
the Site Rehabilitation Contractor. As required by Section IV.A.4c of the SUPERB Site
Rehabilitation and Fund Access Regulations R.61-98, the Site Rehabilitation Contractor shall be
required to indemnify the property owner, UST Owner/Operator and the State of South
Carolina from and against all claims, damages, losses and expenses arising out of or resulting
from activity conducted by the Site Rehabilitation Contractor, its agents, employees or
subcontractors. Under no circumstances will payment for Site Restoration exceed 5% of the
Corrective Action Cost.

COMPLETION NOTICE: Written notice must be provided to DHEC at least 2 weeks prior to completion
of site restoration. This will allow DHEC and the Site Rehabilitation Contractor time to jointly inspect
the site and adjacent properties, and compile a list of tasks to be finished. Task items may include,
but are not limited to, well abandonment, pavement repair, debris removal, etc. Site restoration
will be complete once all the tasks are finished, the site passes a final inspection by DHEC, and
DHEC issues written notice that the corrective action is complete.
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IV. FINANCIAL APPROVAL FORM

A. ACCEPTANCE and DELIVERY STATEMENT

In compliance with the solicitation and subject to all conditions thereof, the UST Site Rehabilitation Contractor
agrees, if selected by the UST Owner/Operator within days from the date of financial approval form
submittal, to complete the corrective action as specified at the price set forth for the site as stated below. For
the purpose of this submittal and possible acceptance of financial approval, | certify that this company
understands the nature of the release(s) and the geologic conditions at the site as documented in the technical
file and this solicitation. Any quantities listed in the corrective action method(s) below are estimates and
changes to those quantities or to the listed method(s) will not affect the financial approval amount.
Additionally, | certify that this company understands that acceptance is based on total cost to treat the area of
concern.

UST Site Rehabilitation Contractor (Print) UST Site Rehabilitation Contractor Certification #

Registered Professional Name (Print) Registered Professional Signature (required)

P.G. [_] P.E.[ ] (check appropriate box) Professional Certification #

B. CORRECTIVE ACTION SOLICITATION RESPONSE
Please respond to the following questions for Stop N Shop 1, 503 West Main Street, Andrews, SC
29510, UST Permit #12402:

1. State and briefly describe the corrective action method(s) or technology(ies) that will be discussed in
detail in the CAP to achieve all payment milestones in 5 years, should financial approval occur. Attach
an additional sheet if necessary.
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The Corrective Action Cost is . in whole dollars, regardless of the type, quantity, or
duration of the permitted technology applied, to achieve all payment milestones in order to treat the
area of concern shown in the Appendix such that the CoC concentrations do not exceed the SSTLs at
any point in the area of concern; complete all associated monitoring and post-corrective action
verification; prepare all plans, reports, and correspondence; obtain and meet all terms and conditions
of all required permits and licenses; design, install, monitor, operate, maintain, and when completed,
properly abandon or remove all assessment and corrective action components; and complete other
itemns outlined in this solicitation.

Please provide how the corrective action costs stated in item #2 will be allocated for the corrective
action activities listed in item #1 to include, but not limited to, sampling/analyses over the entire
duration of the contract, corrective action system installation, site restoration, etc. Attach an
additional sheet if necessary.

The CACT, in months, to achieve all payment milestones from the date of financial approval until the
final corrective action payment milestones have been achieved and maintained for 2 consecutive
quarters is months. All activities must be completed within 5 years of the financial
approval date. Any request for an extension beyond the 5-year time frame must be made in writing by
the Owner/Operator and the CACT may be extended with a written no cost extension granted by
DHEC.






Stop N Shop 1, UST Permit #12402
Georgetown County

Appendix



Stop N Shop 1, UST Permit #12402
Georgetown County

Distribution List for Plans and Reports

Contact Name Contact Address Tax Map #
1. | CHRIS KEEVER {RP) PO BOX 1224, MYRTLE BEACH, SC 29578
2. | SHAPAT LLC (FACILITY) 772 HWY 521, ANDREWS, SC 29510 06-0006-046-01-00
3. | CYNTHIA HAMPTON GREENE | 104 WATER OAK, STANFIELD, NC 28163 06-0006-010-00-00
(Wsw-01) 06-0006-009-00-00
4, | ERVIN WENDELL LAMBERT 1244 SEABOARD ROAD, ANDREWS, SC 29510 06-0006-045-00-00
5. | MARK BRANDON 1448 OAK RIDGE RD, ANDREWS, SC 29510 06-0006-044-00-00
6. | KEVIN D DANG 189 GOVERNOR JOHNSTON RD, GEORGETOWN, SC 06-0006-044-01-00
29440
7. | CHURCH OF GOD FOUNDED PO BOX 1033 06-0006-043-00-00
BY JESUS CHRIST INC ]
8 | WMNLLC 116 PEMBROKE LANE, PAWLEYS ISLAND, SC 29585 06-0006-046-00-00
9. | ERVIN WAYNE LAMBERT IR 510 W MAIN STREET, ANDREWS, 5C 29510 06-0006-001-00-00
10. | PAMELA AND BOBBY CUMBIE | PO BOX 475, ANDREWS, SC 29510 06-0006-011-00-00 |

*|nformation Is subject to change due to sale or other exchange of property

Adjacent Facilities
Facility Name Facility Address UST Permit #
1. | BIPPYS MART i 601 W MAIN STREET, ANDREWS, 5C 29510 03724
2. | L&L CONTRACTORS INC 510 W MAIN STREET, ANDREWS, SC 25510 19029
3. | FOOD PANTRY SUPER CHICK 15 W MAIN STREET, ANDREWS, 5C 29510 03727
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Stop N Shop 1, UST Permit #12402
Georgetown County

Analytical Parameters

Analyte Analytical Method | Reporting Limit Analytical Reporting Limit
for Monitoring for Monitoring Method for for Water
Wells Wells Water Supply Supply Wells
Wells
BTEX 8260B 5 pg/L ) 524.2 0.5 pg/L
MTBE 82608 5 ug/L 524.2 5 ug/L
Naphthalene 82608 5 ug/L 524.2 2 pg/L
1,2-DCA 82608 5 pg/L 524.2 0.5 pg/L
TAA 82608 100 pg/L 82608 100 pg/L
TAME 2260B 10 pg/L 8260B 10 pg/L
ETBA 82608 100 p.g/ L 8260B 100 pg/L
TBA 82608 100 pg/L 82608 100 pg/L
DIPE 82608 10 pg/L 82608 10 pg/L
Ethanol 82608 1000 u_g_/ L 8260B 1000 pg/L
ETBE 82608 100 pg/L 82608 100 pg/L

Verification Wells

Five verification well(s) may be instalied during the post-corrective action verification period at

locations designated by the UST Program. Costs for the well installation(s) are considered part of the
approved Corrective Action Cost. The UST Program will calculate SSTLs for the verification well(s) and
provide data to the contractor in writing. During the verification period, all wells must be sampled for
the parameters listed in the Analytical Parameters Table as well as the following parameters:

Analyte Analytical Method | Reporting Limit Analytical Reporting Limit
for Monitoring for Monitoring Method for for Water
Wells Wells Water Supply Supply Wells
Wells
Dissolved Oxygen SM4500-0 G 1000 pg/L SM4500-0 G 1000 pe/L
Ferrous Iron SM3500-Fe D 10 pg/L SM3500-Fe D 10 pg/L
Methane Kerr Method 10000 pg/L Kerr Method 10000 pg/L
Nitrate 9056/9210 100 pg/L 9056/9210 100 u:g_/L
Sulfate 5038/3056 1000 pg/L 9038/9056 1000 pg/L
EDB 8011 0.05 pg/L 504.1 0.02 pg/L
TBF 82608 100 pg/L 82608 100 pg/L
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